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Mr. John C eland, Chairperson, Public Health Trust of Miami-Dade County 
and mbers, Public Health Trust Board of Trustees 

Dr neida O. Roldan, M.D., President & CEO, Jackson Health System 

ristopher Mazzella, Inspector General, Miami-Dade County 

Subject: DIG Final Report Re: DIG Review of the Jackson Health System Business 
Plan for Civica Tower, Prepared January 2010, Ref. IG09-89 

Attached please find the Office of the Inspector General's (DIG) final report regarding 
the above-captioned matter. This review involved examining the circumstances in 
which the Jackson Health System (JHS) Business Plan was prepared, authored, and 
distributed. By way of background, the Civica Tower Project is a project that was being 
proposed by the Swerdlow Development Company, LLC (the Swerdlow Group) as a 
mixed-use office tower that would be occupied by multiple JHS administrative divisions 
currently located at various on-campus and off-campus locations; physician offices; and 
retail components. 1 The office tower is intended to be located on the south side of NW 
14th Street between NW 10th and 12th Avenues. 

The DIG's report reveals serious concerns about the integrity and objectiveness of the 
business plan. Our two specific findings cast a cloud over the transparency of the 
proposed project. We strongly believe that before any advancement of the Civica 
project - or any similar project - objective data must be analyzed by unbiased 
professionals in order to justify such a large financial commitment by JHS. 

Due to its bulk, a copy of the subject business plan can be viewed and downloaded 
from the DIG's website: www.miamidadeig.org/whatsnew.htm. Included in the final 
report are the written comments received from Mr. Michael Casanova, former JHS 
Executive Vice-President, and the Swerdlow Group. Dr. Eneida Roldan, President & 
CEO of JHS, and Mr. John Copeland III, Chair of the Miami-Dade County Public Health 
Trust, were offered the opportunity to submit written responses but did not. 

1 The proposed Civica Tower Project has since been modified to include the JHS Children Ambulatory 
Pavilion. 
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We deem this report on the Business Plan Prepared January 2010 to be complete. As 
such, the OIG does not require any response or follow-up to this report. We will, 
however, continue to independently monitor this project and other business 
development projects pursued by the PHT. 

Attachment 

cc: Hon. Carlos Alvarez, Mayor, Miami-Dade County 
Hon. Dennis C. Moss, Chairperson, Miami-Dade Board of County Commissioners 

and Members of the Board of County Commissioners 
Robert A. Cuevas, County Attorney 
George Burgess, County Manager, Miami-Dade County 
Alina Hudak, Assistant County Manager, Miami-Dade County 
Wendi Norris, Director, General Services Administration, Miami-Dade County 
Dr. Robert Cruz, Chief Economist, Office of Economic Development Coordination 
Marlane Berg, CPA, Director, Internal Audit, JHS 
Ms. Cathy Jackson, Director, Audit & Management Services, Miami-Dade County 
Mr. Charles Anderson, Commission Auditor, Miami-Dade County 
Clerk of the Board (copy filed) 
The Swerdlow Group (under separate cover) 
Mr. Michael Casanova (under separate cover) 
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MIAMI-DADE COUNTY OFFICE OF THE INSPECTOR GENERAL 
FINAL REPORT 

OIG Review of the Jackson Health System 
Business Plan for Civica Tower, Prepared January 2010 

INTRODUCTION & BACKGROUND 

As part of the Miami-Dade County Office of the Inspector General's (OIG) 
ongoing oversight of Public Health TrusUJackson Health System (PHT/JHS) 
activities, the OIG has been monitoring several proposals related to PHT facilities 
and campus development. One such proposal is the Civica Tower Project 
(Civica) that is being proposed by the Swerdlow Development Company, LLC 
(the Swerdlow Group). This report provides the status of our oversight effort and 
reports two findings relative to authorship of the JACKSON HEAL TH SYSTEM 
Business Plan for Civica Tower, Prepared January 2010. 

By way of background, the OIG distributed a memorandum dated January 13, 
2010, advising the members of the Miami-Dade County Board of County 
Commissioners and the Mayor that we had made a request to the PHT for its 
staff-prepared reports or analysis regarding the proposed Civica project. The 
OIG was concerned that project information being distributed and commented on 
was one sided, i.e., it came from the side of the developer, Swerdlow. The OIG 
thus requested that the PHT provide us with its own reports, studies, or analysis 
of the project's feasibility, financial requirements, etc. 

On December 23,2009, in response to the OIG's request, we were advised by 
Mr. Michael Casanova, the former PHT Executive Vice-President for Business 
Development, that he was tasked with developing the Civica business plan and 
that no further commitments on the project would be recommended until after the 
business plan was complete. During the first week of January 2010, the OIG 
was advised by Mr. Casanova that PHT staff were finalizing the data 
requirements in order to complete their analysis of the Civica Project. In the 
meanwhile, the OIG learned that on January 12, 2010, a revised non-binding 
Letter of Intent between the PHT and the Swerdlow Group was executed by the 
PHT President. 

A few weeks later, on January 27,2010, the OIG was presented with one copy of 
a spiral-bound, tabbed, glossy color business plan whose cover page read: 
JACKSON HEAL TH SYSTEM, Business Plan for Civica Tower, Prepared 
January 2010. 

On or around the same time, members of the County Executive's office received 
copies of the same business plan. The County's General Services 
Administration (GSA) also reviewed the plan and prepared its own analysis that 
was critical of the proposal. 
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MIAMI-DADE COUNTY OFFICE OF THE INSPECTOR GENERAL 
FINAL REPORT 

OIG Review of the Jackson Health System 
Business Plan for Civica Tower, Prepared January 2010 

While GSA's review concentrated on the business terms, the DIG's independent 
review led us to question the source of the information supplied in the Business 
Plan and, ultimately, its authorship and production. 

OIG REVIEW & SUMMARY OF FINDINGS1 

The Business Plan document consists of five pages of typed narrative. Its 
premise and conclusions are supported by six exhibits that contain space 
planning analysis; current occupancy costs; a pro forma financial for the hospital 
space; two pro forma financials for the non-hospital space at different occupancy 
levels; site plans; the executed revised non-binding Letter of Intent; and the 
relevant City of Miami zoning resolution pertaining to this proposed project. 

DIG reviewers noted that substantially all of the information contained in the 
business plan resembled data previously provided by the developer, but this time 
it was re-packaged in a spiral-bound, tabbed document, with a glossy cover page 
and proffered to have been prepared by JHS. There was no new relevant 
information or analyses. 

Through further examination of the supplied documentation and numerous 
interviews with individuals connected to the Civica project, the DIG has 
established that: 

• The PHT executive tasked with developing the Business Plan 
disavowed any involvement with the development, writing, 
and/or production of the Business Plan. In sum, he did not 
know who prepared it or where it came from, but had no 
problem with distributing it as a product of the PHT. 

• The PHT Board Chairperson collaborated with the Swerdlow 
Group to prepare and produce the Business Plan during the 
time that the proposed Civica project was an official item under 
consideration by the PHT Board of Trustees. 

These revelations cast a cloud over the transparency of the project. The DIG 
questions the integrity of the Business Plan in providing an independent and 
objective analysis of the Civica project. We are also concerned about the 
misleading nature of the document. It purports to be the work product of JHS 

1 The OIG's review of this proposed project and the interviews that were conducted in furtherance 
of this review were performed in accordance with the Principles and Standards for Offices of 
Inspector General, as promulgated by the Association of Inspectors General. 
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MIAMI-DADE COUNTY OFFICE OF THE INSPECTOR GENERAL 
FINAL REPORT 

OIG Review of the Jackson Health System 
Business Plan for Civic a Tower, Prepared January 2010 

staff, but it is not. Instead, the Business Plan is the work product of the 
developer, the Swerdlow Group, who seeks the County's approval of this project. 

However, even more troubling to the DIG is that regardless of any good 
intentions and potential for public benefit, an individual charged with the fiduciary 
responsibility of governing the PHT collaborated with the private developer for 
the advancement and approval of what was an unsolicited project, and that he, 
himself, as the Chairperson of the Board of Trustees, would ultimately vote on its 
approval. 

OIG FINDINGS 

FINDING 1 The PHT executive tasked with developing the Business Plan 
disavowed any involvement with development, writing, and/or 
production of the Business Plan. In sum, he did not know who 
prepared it or where it came from, but had no problem with 
distributing it as a product of the PHT. 

The DIG interviewed the former Executive Vice-President (VP) for Business 
Development, Mr. Michael Casanova, on March 23, 2010 and again on April 12, 
2010, regarding the Civica Business Plan. The PHT executive, under oath, 
stated that: 

• The first time that he saw the Business Plan was when he returned to his 
office and found three copies on his desk. 

• He did not know who produced the document and felt no need to know 
and had no interest in determining who prepared and produced the 
document and left the copies for him. He also stated to the DIG that he 
did not believe that the Swerdlow Group produced the document. 

• The Business Plan is a compilation of many things that he had seen 
before, but he does not know who wrote or compiled it. He assumed that 
other members of PHT staff working on Civica must have assembled the 
document, but did not ask them about it. 

• He does not understand the bond financing implications for the project and 
emphasized that he does not need to understand it in order to be able to 
evaluate the Civica proposal. However, he had an extensive telephone 
conversation with Michael Swerdlow on the bonds, the rate, the yield, 
variables of the issue, etc. 

The DIG interviewed two key PHT executives who had some involvement with or 
knowledge of the Civica project. The PHT Corporate Director of Support 
Services stated, under oath, that he did not perform any analysis or any research 
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FINAL REPORT 

OIG Review of the Jackson Health System 
Business Plan for Civica Tower, Prepared January 2010 

regarding Civica; he did not provide any information or contribute to the 
preparation of any portion of the Business Plan; and he had never seen the 
Business Plan until Mr. Casanova gave him a copy and asked that he review it 
for errors. 

The OIG interviewed the PHT Property Manager who stated, under oath, that her 
involvement with the Civica project was limited to providing leasing statistics for 
both on and off campus office space. The information was requested by her 
supervisor, Phil Frye, the former VP of Support Services, but was given to Randy 
Foltz of the Swerdlow Group. She also stated that she had no involvement in the 
preparation or production of the Business Plan; however, when extra copies of 
the document were needed, she contacted Randy Foltz of the Swerdlow Group 
to obtain extra copies of the Business Plan. 

The OIG has also ascertained that Mr. Casanova's office had distributed copies 
of the Business Plan to George Burgess, County Manager; Alina Hudak, 
Assistant County Manager (ACM); and Wendi Norris, the County's GSA Director. 
OIG agents have confirmed with ACM Hudak and Director Norris that they each 
received a spiral-bound, glossy, color Business Plan from Mr. Casanova's office. 

Further, the County's Chief Economist advised the OIG that he received a copy 
of the Business Plan. He also received a letter dated February 3, 2010, from 
Mr. Casanova stating: 

Our ability to lease third-party space is fully set forth on Page(s) 4 
and 5 of our Business Plan. I believe you have been delivered a 
copy of this Plan by Mr. Swerdlow's office. 

The Chief Economist advised the OIG that the Business Plan and the PHT letter 
were unsolicited and had arrived while he was reviewing the Swerdlow Group's 
application for an award of Industrial Development Authority bonds. 

The OIG is troubled that the former Executive VP for Business Development 
would distribute a document entitled JACKSON HEAL TH SYSTEM, Business 
Plan for Civica Tower, Prepared January 2010, not knowing or caring where the 
document came from, who prepared it or who produced it, and would distribute 
copies to Miami-Dade County officials for their reliance and review. Additionally, 
it becomes clear that the Swerdlow Group- not the PHT - is the "owner" of the 
Business Plan, a plan that purports to be a product of Jackson Health System. 
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MIAMI-DADE COUNTY OFFICE OF THE INSPECTOR GENERAL 
FINAL REPORT 

OIG Review of the Jackson Health System 
Business Plan for Civica Tower, Prepared January 2010 

The PHT Board Chairperson collaborated with Swerdlow 
representatives to prepare and produce the Business Plan 
during the time that the proposed Civica project was an official 
item under consideration by the PHT Board of Trustees. 

The OIG interviewed Mr. John H. Copeland III, Chairperson of the PHT Board of 
Trustees, on April 29, 2010 regarding the Civica Business Plan. Mr. Copeland 
stated that: 

• The ability to attract doctors to the Medical Campus is critical to the future 
of Jackson Health System (JHS). New doctors would result in more 
private patients to the hospital. A medical office building would facilitate 
this process. 

• He would not be in favor of the Civica project if its sole purpose was to 
consolidate office space. 

• After meeting and interacting with PHT staff about Civica, he did not have 
confidence in staffs ability to produce a business plan. 

• In order for the PHT to have a Business Plan for Civica, he believed that 
he had to get more involved in order to accomplish the task. He also told 
Mayor Alvarez and County Manager Burgess that he would be more 
involved in the project. 

• The Business Plan was prepared at the Swerdlow Group's office in 
Coconut Grove. He worked with Bret Dill from the Swerdlow Group and 
he reviewed documents and data obtained from the Swerdlow Group, 
which he used to write portions of the Business Plan. 

• His work contributed to a large portion of the narrative section of the 
Business Plan. 

• The portion of the narrative that reads as a recommendation was written 
as part of a conversation with the Swerdlow Group with the intent of 
moving the project forward and engaging the County in negotiations as it 
continues to examine the project. 2 However, the terms as presented in 
the Business Plan would not be acceptable today. 

The OIG interviewed Mr. Swerdlow and representatives of the Swerdlow Group 
at its office in Coconut Grove, on April 26, 2010 and May 13, 2010, regarding the 
Business Plan. They stated, under oath, that: 

• Mr. Copeland, Chairperson of the PHT Board of Trustees, visited the 
Swerdlow Group's office on a few occasions during January 2010. While 

2 The last sentence of the 5-page narrative reads: "We strongly recommend that the Health Trust 
and Miami-Dade County Commission continue to support our efforts in making this project a 
reality that will benefit the community for years to come." 
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there, they met with him and he reviewed Civica presentation data. While 
there, he (Mr. Copeland) drafted report outlines and did some writing. 

• All the information contained in the Business Plan's exhibits was provided 
by the Swerdlow Group, including the financial pro forma statements. 

• Swerdlow representatives put together the Business Plan, which included 
compiling the exhibits, making the tabs for them, and taking the document 
to Kinko's for reproduction and binding. 

• An additional 20 copies were made by Swerdlow staff in order to give 
each County Commissioner a copy. 

The OIG interviewed Dr. Eneida Roldan, MD, President and Chief Executive 
Officer of the PHT, regarding the Business Plan. Dr. Roldan stated that she 
received a copy of the Business Plan from the PHT Facilities Manager and 
automatically assumed that it was produced entirely by PHT staff since she had 
given a directive to Mr. Casanova, the former Executive VP of Business 
Development, to prepare such a plan. Dr. Roldan stated to the OIG that it was 
only recently that she was informed by Mr. Copeland that he had assisted in 
preparing the Business Plan.3 

The Business Plan states that it was prepared in January 2010. The OIG 
received a copy on January 2yth. The Civica project was first officially presented 
to the PHT's Facilities Development Committee (FDC) at its meeting of August 
11, 2009. It was presented as an unsolicited proposal, and after some 
discussion it was moved and approved that the PHT would proceed to enter into 
a Letter of Intent with Swerdlow. Soon thereafter, the first non-binding Letter of 
Intent was executed by the PHT President and Michael Swerdlow. A report of 
the FDC's meeting, including the direction on this item, was presented to the 
Board of Trustees at its August 24th meeting. 

The minutes of the December 28, 2009 PHT Executive Committee meeting show 
the FDC Chairperson asking why the Civica project was not listed on the agenda 
for discussion. Thereafter, a short discussion ensued. The meeting minutes also 
note that the FDC Chair stated that the project was time sensitive and that the 
PHT President has already been directed by the Board of Trustees to move 
forward with the negotiations process. The PHT President explained that several 
questions had been raised by the County Attorney's Office regarding the project. 
The PHT Board Chair, Mr. Copeland, thereafter stated that an updated non­
binding Letter of Intent would be presented at the January 12, 2010 FDC and 

3 During the interview with the OIG, Dr. Roldan deduced the fact that the Business Plan was 
produced by the Swerdlow Group. 
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MIAMI-DADE COUNTY OFFICE OF THE INSPECTOR GENERAL 
FINAL REPORT 

OIG Review of the Jackson Health System 
Business Plan for Civica Tower, Prepared January 2010 

Executive Committee meetings for approval. The Letter of Intent would then go 
to the Board of Trustee's meeting of January 26th for ratification.4 

Even though Mr. Copeland was frustrated with staff's inability to produce a 
business plan and he pledged to County officials that he get more involved in the 
project, we strongly believe that it is not appropriate for a person appointed to 
this official position to collaborate with the developer - on an unsolicited 
proposal no less - in writing portions of a business plan that is then distributed 
to other stakeholders and policymakers as a product of the PHT. This project 
was still required to come before the PHT Trust Board for approval, and Mr. 
Copeland, as the Chairperson of that Board, had already been working behind 
the scenes with the developer for this project's advancement. 

However, even more disconcerting to the DIG is that Mr. Copeland had intimate 
knowledge that the financial projections in the Business Plan were not prepared 
by any member of the PHT staff, but by the developer who was intent on getting 
the County's commitment and its financial support for the project. The 
introductory paragraph of the Business Plan reads: 

The following is a summary version of the Business Plan prepared 
by Jackson Health System (the 'Hospita/~ to ascertain the 
desirability and viability of the Swerdlow Development 
Company, LLC's (the 'Deve/oper~ proposed Civic a Tower 
office complex (the 'Project') as the primary home to the Hospital's 
administration and affiliated uses. Contained within, or attached to 
this plan are condensed versions of schedules and analyses 
prepared in order to create the Business Plan. (Emphasis added 
by DIG.) 

Mr. Copeland may have written large portions of the five-page narrative, but the 
Business Plan itself is a Swerdlow work product based upon the Swerdlow 
Group's financial projections and cost structures. The document itself was 
produced at the Swerdlow Group's offices and the task of putting together the 
document into its final form was done by Swerdlow Group representatives. 
When the PHT needed extra copies of what was purportedly its document, PHT 
staff had to get the extra copies from the Swerdlow Group. 

4 A review of the meeting minutes for the January 12, 2010 FDC and Executive Committee 
meetings do not show the revised Letter of Intent as being presented on either agenda for 
discussion or approval. 
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OIG Review of the Jackson Health System 
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RESPONSES TO THE DRAFT REPORT & OIG COMMENT 

This report, as a draft, was provided to Dr. Roldan, Mr. Copeland, Mr. Casanova, 
and Mr. Swerdlow and his representatives for their discretionary written 
responses on June 2,2010. Responses were received from Mr. Casanova and 
Mr. Brett Dill of the Swerdlow Group and are attached to this report in Appendix 
A and B, respectively. We did not receive a response from either Dr. Roldan or 
Mr. Copeland. 

In summary, Mr. Casanova wrote that his responsibility was to review the raw 
data that was being provided.5 He reiterates the "non-binding" nature of the letter 
of intent and emphasizes that the details and controlling terms of the agreement 
would not be finalized until the bond issues were resolved. In his written 
response to the OIG, Mr. Casanova highlights the fact that he too asked probing 
questions about the financial viability of the proposed project only to be 
dismissed by his superiors. Mr. Casanova also indicates that he was pressured 
to move the project forward without a full understanding of the financing terms. 

In his response, Mr. Casanova included a new allegation that he did not 
previously disclose to the OIG during two previous interviews. Accordingly, the 
OIG had to further investigate his allegation to determine the veracity of the 
statement.6 The allegation could not be substantiated and, as such, has no 
impact on the substance of this report-which, aside from this section of the 
report, has not changed. 

5 This statement apparently contradicts the information provided to the OIG by Mr. Casanova on 
December 23, 2009, wherein Mr. Casanova stated that he was tasked with preparing a business 
plan for Civica. 

6 In his June 15, 2010 response to the draft report, Mr. Casanova wrote "I recall on many of the 
conversations I had on my cell phone with Dr. Roldan's husband, Dr. Carlos Valdez-Lora, he 
emphatically stated" ... that we needed to approve this plan because Copeland was running out 
of money and patience. ,m (Emphasis in original.) The OIG notes that during two previous 
interviews regarding Civica, Mr. Casanova never mentioned Dr. Valdes-Lora. At the end of each 
of those interviews, Mr. Casanova was invited to provide any other information or to make any 
comments regarding Civica. On both occasions, Mr. Casanova declined and stated that he had 
nothing else to add. Nevertheless, because of Mr. Casanova's new allegation, the OIG 
re-interviewed him. The OIG also took a sworn statement from Dr. Valdes-Lora who, while 
acknowledging several phone conversations between him and Mr. Casanova that related to Mr. 
Casanova's performance and job responsibilities at JHS, emphatically denies that such a 
conversation about the Civica project took place. As there were only two parties to these 
conversations; both parties expressed different recollections as to the nature, content, and 
purpose of these telephone conversations; and there is no other extrinsic evidence regarding 
these conversations, the OIG could not substantiate the new allegation. 
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Interestingly enough, however, Mr. Casanova's response does not address the 
authorship of the Business Plan and why he distributed copies of it without 
knowing where it had come from. 

The Swerdlow Group responds by noting that public/private collaborations, such 
as the Civica Tower Project, should be commended-not condemned. In this 
context, the response notes that it is not uncommon for the governmental 
agencies to rely on reports and studies prepared by the private developer. The 
response states that "many times the agency 'spot checks' the report, double­
checks the findings, or conducts a limited study to confirm the efficacy of the 
study submitted, but most of the work in the first instance is conducted by the 
developer or applicant." 

The DIG finds it interesting that the Swerdlow Group's response does not 
acknowledge that the Business Plan purports to be a prepared by JHS. The 
document does not hold itself out as a collaborative work. It does not express 
that the public entity concurs with the private developer's financial forecasts. It 
does not hold itself out as a limited study that confirms the developer's 
assumptions. 

Instead, the Business Plan states that it was "prepared" by JHS to "ascertain the 
desirability and viability" of the proposed Civica project. It notes that the attached 
condensed versions of schedules and analyses were prepared in order to create 
the Business Plan. There does not appear to be any spot-checking going on 
here. 

CONCLUSION 

The DIG has been monitoring the Civica Tower Project since August 2009. 
According to Mr. Swerdlow, he has been proposing this project since 2008, first 
to the University of Miami and then to the PHT's former President, Mr. Marvin 
D'Quinn. 

This last proposal, based on the terms in the second non-binding Letter of Intent, 
signed January 12, 2010, is already shown to have its problems. The GSA 
report, which analyzed the proposal as set forth in the aforementioned Letter of 
Intent and reviewed the subject Business Plan, set forth several legitimate 
concerns about the risk to the County as the obligor of the bonds, as well as 
being the master tenant of the space to be leased to third parties and, thus, the 
guarantor of the third party space. 
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OIG staff has also reviewed and questioned certain projections in the Business 
Plan, namely the failure to account for principal repayment in its pro forma 
statement of annual debt service; the funding for debt service payments during 
construction; funding for debt service reserve funds; additional costs to build out 
vacated hospital space, etc. Additionally, the two pro forma financials for third 
party space, at 95% and 50% occupancy, have absolutely no basis for its 
occupancy projections. Where is the study that shows the ability for these 
spaces to be filled by new doctors wishing to establish an office in the Jackson 
health district? Where is the study showing that existing physicians will want to 
move their offices to Civica because it is more economical, more conveniently 
located, or because it would be a new facility? Where is the study that 
addresses the loss of revenue to the PHT by tenants vacating its facilities in favor 
of Civica? Where is the study to show the cost of renovating space left vacant by 
functions/departments moving to Civica? Where is the study of the PHT's true 
square footage needs? 

Much more work needs to be done if the PHT is still intent on taking up office 
space in the yet to be built Civica Tower. This work must be accomplished by or 
on behalf of the PHT - and not spoon-fed by the developer proposing the 
project. PHT Board Members, not unlike County Commissioners, need to ask 
the hard questions to thoroughly vet such a proposal before voting on it. They 
should not, the OIG strongly believes, be in the position of writing the Business 
Plan and certainly not writing it in collaboration with the developer who is 
promoting the project. 
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TO: 

RE: 

FROM: 

DATE: 

Christopher Mazzella, Inspector General 

OIG Dnoft Report Cc,q 
Michael J. Casanova 

June 15.2010 

3052074983 

**************************** •• ***************************************** 

As per your letter dated June 1,2010 the follo"'ing is my response to the OIG Draft 
Report provided on that date: 

p.2 

For the record, I was denied legal representation by my employer. At first MDC legal 
department offered to accompany me to all meetings. The day of the deposition, this offer 
was retracted. I believe I stated this also during deposition, and advised that legal 
representation was not recommended by MDC legal counsel. 

I was never given the opportunity to review my deposition. Therefore in wished to 
expound upon anything I said or explain anything confusing, I was not given this 
oppor1l.mity . 

I respond to the specific findings as follows: 

Page 2 of 9 first paragraph first bullet: As I stated in my deposition my instructions were 
to review the raw data provided only because further details of the proposal would not be 
available until such time that the bond issues were resolved. Therefore, my only concern 
was the accuracy of the data provided, (i.e. cost/sf, utilization etc). 

Page 2 of 9 first paragraph 2nd bullet: At no time was I aware that a decision would be 
made to fmalize the deal without finalization of the business terms. Any suggestion to the 
contrary is incorrect. Moreover, r sought counsel. regarding this matter and concluded that 
the then touted terms had multiple problems. Moreover, I informed Dr. Roldan and Peter 
Lieu (of the OIG) of my concerns. I was advised by Mr. Lieu to submit the business plan 
to the GSA as it the agency best equipped within MDC to address my questions. Dr. 
Roldan just ignored my questions and dismissed herself, as per usual, when asked for 
assistance or direction. 

Page 2 of9 first paragraph: OIG review and summary offindings 2nd paragraph: Again, I 
was under the impression this raw data came from the real estate manager not the 
developer. 

At no time would r have given my consent to proceed to a final binding contractual 
agreement without all the facts and after very thorough and careful consideration from 
various sources. There were just too many unanswered questions and concerns over 
previous allegations with the developer, (e.g. when I asked about the interest rate I was 
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told " ... it would be determined in the future by financial instruments performance similar 
to how mortgage rates based on T-bills are determined, but not exactly.) When I voiced 
my concerns over variable rates I was told not to worry because" ... we would a1ways 
beat the market rate." "'-'hen I asked how this was possible and to provide it in writing I 
was told it" ... would be forthcoming". When I raised the issue of who would be 
responsible for the unrented space I \\I11S told by the developer" '" they would be solely 
responsible for the unrented space in perpetuity and that we would only be responsible 
for the administrative space." When I asked who would be responsible for filling the 
physician space and retail space I was informed that " .. .1 (JMB) would be charged with 
that task." When I stated that given the economic downturn and the fact that we are still 
working on a template for the Garcia Multi Specialty Group Contract I didn't feel 
comfortable or bullish about the private sector physicians coming JMH without their role 
being clearly resolved, vis-it-vis Dr. Coy and UM's existing relationships, I was told 
" .. not to worry that these issues will be solved." When I suggested that "perhaps it would 
be prudent to clearly and definitively resolve these issues before considering Civica"! I 
was summarily dismissed from the meeting with Dr. Roldan and Mr. Copeland and I was 
never again invited to another senior level management meeting. Clearly, my suggestions 
that the proposed transaction was proceeding too quickly and required critical analysis 
was met with deaf ears and likely resu1ted in my abrupt tennination. 

Page 3 of 9 finding l, first paragraph, last bullet: This incorrectly implies I just 
surrendered my responsibility or just didn't care. In reality, since it was a non-binding 
letter of intent, and since I had no knowledge Civica was ready to be approved by the 
PHT, [logically assumed it was safe to proceed with a non-binding letter of intent in 
order to start the developers time table in securing the bonds and thereby allow us to 
receive the required definitive terms of the deaL My statements in this regard as 
memorialized in the draft report, were taken out of context. 

Page 3 of 9 Finding 1: I V\o1lS told by Mr. Copeland and Dr. Roldan that we were only 
responsible for the raw data the real estate manager had produced and our analysis of that 
data. Additionally, this was a non-binding letter of intent that would ins"W"e the county 
would remain eligible for the federal funds that made this project financially favorable 
for MDC. Therefore, we needed to approve the non-binding letter of intent. At no time 
were the final tenns of the deal ever presented to me. I recall on many of the 
conversations I had on my cen phone \\ith Dr. Roldan's husband, Dr. Carlos Vald.ez­
Lora, he emphatically stated "' ... ·that !!!! needed to approve this plan because Copeland 
was running out of money and patience." Should you like to explore the issue of why Dr. 
Roldan's husband was an integral part of these issues, notwithstanding his seemingly 
non-involvement in MDC and JHS business, please advise me and I \\Iill be happy to 
provide an additional deposition or statement in that regard. 

Page 4 of 9, 6th paragraph: This is not uilcornrnon as business plans from consultants 
were reviewed with dates ranging as far back as 2002. Moreover, I was told we would 
only be held responsible for the data analysis, (i.e. cost/sf, utilization etc.). Again, we 
were never given the bond financing details at any time, and was told I1we would not 
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receive them for a full evaluation until such time that a non-binding LOI was signed 
without any risks or-obligations by both Mr. Copeland and Dr. Roldan. 

Page 5 of9 first paragraph: third bullet: Could this have been because we had not been 
given full infonnation, pressured to approve the proposal without fulLy understanding the 
tenns and placed wtder an unrealistic time table to produce docwnentation on a proposal 
we didn't like? 

Page 5 of 9 first paragraph: first bullet: ... Yet the Garcia contract representing the largest 
Multi Specialty Group in Miami Dade is still as of today to the best of my knowledge, 
stin pending execution. A contract that promises profits for the 1rust while the Coy 
agreements at best were breakeven depending in the methodology used for detennination, 
and UM was approximately 22% higher cost than the private sector. 

Page 6 of9, 2nd paragraph: This states the plan was originally presented on Aug 19, 20()9 
(before my tenure) and I was never privy to this information. 

Page 6 of9, first paragraph: This is not true. I was instructed to meet with Mr. Copeland 
in his office with the real estate manager and director of corporate services. I was 
informed that Mr. Copeland was very angry and upset because it was clear from OUI 

initial analysis (i.e., move dOVvntown offices back to campus and consolidate offices from 
a higher cost center to a lower cost center) proved we didn't understand the proposal. At 
that meeting we learned of greater details, (i.e. it had a revenue upside, guarantees that 
JMH wouldn't be responsible for any unrented space outside space dedicated to 
administration), and that we needed to move quickly because the bond's financial terms 
were still in flux and tied to fluctuations of the market, (e.g. similar to rates based on t­
bills rates, etc.) 

Page 7 of 9 first paragraph: This was not my understanding and the first I heard of this 
was in the draft report. 

Page 7 of 9 2nd paragraph: This incorrectly implies that Mr. Copeland was frustrated 
\\rith me and my team when in fact he was frustrated with the previous administration. 

Page 7 of 9 3rd paragraph: I was told by the real estate manager (my employee) that she 
had prepared the basic data/information, (e.g. costlsfutilization etc.). What was stated in 
this paragraph of the draft report was the first I heard ofthis. 

pA 
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Christopher Mazzella 
Inspector General 

____ SWERDLOW =- GROUP . 

Office of the Inspector General 
19 West Flagler Street 
Suite 220 
Miami, Florida 33130 

Re: OIG Draft Report, IGOO-89 

Dear Inspector Mazzella: 

Thank you for furnishing us with a copy of the above-referenced draft report. Please consider 
this correspondence our response to that draft as authorized by Section, 2-1076(t), Code of 
Miami-Dade County (the "Code"). The Code authorizes us to provide a "written explanation or 
rebuttal of the findings" contained within the draft. Relevant to us, the draft finds only as 
follows: 

FINDING 2 THE PHT BOARD CHAIRPERSON COLLABORATED WITH SWERDLOW 

REPRESENTATIVES TO PREPARE AND PRODUCE THE BUSINESS PLAN 

DURING THE TIME THAT THE PROPOSED CIVICA PROJECT WAS AN 

OFFICIAL ITEM UNDER CONSIDERATION BY THE PHT BOARD OF 

TRUSTEES. 

We wish to note that such public/private collaboration represents a very cost effective way for 
the public sector to ieverage the development expertise of the private sector and such 
collaboration should be commended - not condemned. It is frequently the case within the 
context of the development process that agencies of government rely upon a host of reports and 
studies generated by the developer or the applicant. To pick one example, planning departments 
in and around Miami-Dade County routinely rely upon the economic impact studies, traffic 
studies, surveys, and other reports and analyses prepared by the professional developer and his or 
her team. There is nothing new or novel about such collaboration. True, many times the agency 
itself "spot checks" the report, double-checks the findings, or conducts a limited study to confirm 
the efficacy of the study submitted, but most of the work in the first instance is conducted by the 
developer or applicant. We make this statement based upon a 25-year track record of developing 
more than 20 million square feet. 
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Mr. Christopher Mazzella 
June 10,2010 

We do not dispute many of the material facts set forth within the draft. We do, however, 
disagree with some of the editorial characterizations set forth therein. Because the Code limits 
this response to an "explanation" or "rebuttal" of the findings and, importantly, because no 
finding exists to suggest that we violated any law, rule, ordinance, or ethical obligation, it would 
be inappropriate for us to share here that disagreement. More in the nature of a minor correction, 
we wish to clarify that we did include in our financial projections the principal portion of the 
debt service. 

Sincerely, 

President 
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